COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

Page 1
ESTIMATE RUN 09/14/2021

15:00:47

ESTIMATE NO: 0031 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 923.0
PERCENT TIME:

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS TIME ALLOW:

99.46 ORIG TIME ALLOW:

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 08/25/2021 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 125,705,283.71 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 91.16%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 11,117,347.55 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 14,587,936.16 $ 2,731,851.49
0.00 0.00

14,587,936.16 2,731,851.49

144,431.20 -26,235.23

14,732,367.36 2,705,616.26
-1,561,969.76 0.00
0.00 0.00

13,170,397.60 2,705,616.26
0.00 0.00
0.00 0.00

13,170,397.60 2,705,616.26
0.00 0.00

PAYMENT DUE $ 2,705,616.26

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 22590-BID ESTIMATE RUN 09/14/2021
PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ________
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 1.000
LS 0.000 0.00
122,430.00000 1.000 122,430.00
0010 202-00010 *Removal of Tree 591.000 591.000
EACH 0.000 0.00
435.75000 591.000 257,528.25
0015 202-00015 *Removal of Headwall 12.000 11.000
EACH 0.000 0.00
1,008.00000 11.000 11,088.00
0020 202-00019 *Removal of Inlet 40.000 23.000
EACH 0.000 0.00
987.00000 23.000 22,701.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 3.000
EACH 0.000 0.00
18,301.50000 3.000 54,904.50
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 98.800
SY 0.000 0.00
20.48000 98.800 2,023.42
0040 202-00035 *Removal of Pipe 3,495.000 2,968.200
LF 0.000 0.00
26.25000 2,968.200 77,915.25
0045 202-00037 *Removal of End Section 31.000 28.000
EACH 0.000 0.00
264.60000 28.000 7,408.80
0050 202-00090 *Removal of Delineator 526.000 220.000
EACH 0.000 0.00
1.07000 220.000 235.40



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 13,251.440 10,321.230
SY 2,867.890 19,817.12
6.91000 13,189.120 91,136.82
0065 202-00220 *Removal of Asphalt Mat 67,437.000 57,936.850
SY 8,681.110 73,008.14
8.41000 66,617.960 560,257.04
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 240,955.080 222,381.040
SY 18,574.040 51,635.83
2.78000 240,955.080 669,855.12
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,940.000 14,342.070
SY 0.000 0.00
4.67000 14,342.070 66,977.47
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,909.000 23,327.190
SY 903.280 7,587.55
8.40000 24,230.470 203,535.95
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 254,195.000 226,713.670
SF 5,159.670 4,695.30
0.91000 231,873.340 211,004.74
0095 202-00700 *Removal of Light Standard 61.000 60.000
EACH 0.000 0.00
807.45000 60.000 48,447.00
0100 202-00705 *Removal of Light Standard Foundation 60.000 60.000
EACH 0.000 0.00
807.45000 60.000 48,447.00
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0031

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
2.000 2.000
EACH 0.000
341.25000 2.000
59.000 54.000
EACH 0.000
404.25000 54.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
199.000 95.000
EACH 0.000
42.64000 95.000
10.000 0.000
EACH 0.000
53.30000 0.000
92.000 83.000
EACH 0.000
231.00000 83.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
11.000 5.000
EACH 0.000
692.90000 5.000
44,092.460 43,789.550
LF 302.910
4.14000 44,092.460
5,443.750 5,418.750
LF 0.000
4.45000 5,418.750
3,426.210 3,426.210
LF 0.000
23.10000 3,426.210

Page 4
ESTIMATE RUN 09/14/2021

15:00:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
682.50
0.00
21,829.50
0.00
5,242.09
0.00
4,050.80
0.00
0.00
0.00
19,173.00
0.00
1,063.42
0.00
3,464.50
1,254.05
182,542.78
0.00
24,113.44
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,212.000 12,212.000
LF 0.000 0.00
3.33000 12,212.000 40,665.96
0170 202-01300 *Removal of End Anchorage 37.000 36.000
EACH 1.000 1,301.36
1,301.36000 37.000 48,150.32
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,585.750
LF 0.000 0.00
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,263.000 1,750.000
LF 0.000 0.00
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 7,562.000 6,511.000
LF 1,051.000 5,517.75
5.25000 7,562.000 39,700.50
0195 202-05030 *Sawing Asphalt Material (10 Inch) 149,955.000 142,635.000
LF 5,400.000 17,010.00
3.15000 148,035.000 466,310.25
0197 203-00000 Uncl Excav (FR 36) 32,040.000 32,040.000
cY 0.000 0.00
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 15,280.380 15,280.380
cY 0.000 0.00
18.69000 15,280.380 285,590.30
0205 203-00050 *Unsuitable Material 107,057.070 102,540.070
CY 4,517.000 218,171.10
48.30000 107,057.070 5,170,856.48
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0211 203-00060 Emb Matl (CIP) 400,266.000 398,012.660
CY -902.660 -11,192.98
12.40000 397,110.000 4,924,164.00
0212  203-00060 Emb Matl (CIP) FR 46 9,707.000 4,853.500
CcY 4,853.500 91,245.80
18.80000 9,707.000 182,491.60
0215 203-00210 *Borrow (Complete In Place) 9,822.000 9,822.000
cY 0.000 0.00
30.14000 9,822.000 296,035.08
0220 203-01100 *Proof Rolling 150.000 118.500
HOUR 1.500 228.38
152.25000 120.000 18,270.00
0225 203-01510 *Backhoe 100.000 97.900
HOUR 0.000 0.00
200.90000 97.900 19,668.11
0230 203-01597 *Potholing 1,200.000 185.500
HOUR 0.000 0.00
209.87000 185.500 38,930.89
0235 203-02330 Laborer 912.000 905.500
HOUR 6.500 331.76
51.04000 912.000 46,548.48
0240 206-00000 *Structure Excavation 160.000 0.000
CcY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00

47,349.23000 1.000 47,349.23



CONTID:
PCN:
PROJECT:

CAT NO0200

0260 206-01812

0265 207-00205

0270 207-00210

0275 207-00305

0280 207-00310

0285 208-00002

0286 208-00006

0287 208-00011

0290 208-00013

0295 208-00020

0300 208-00021

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Shoring (Area 32)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

*Erosion Log Type 1 (12 Inch)

Erosion Log (Special) (COIR Log)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

ESTIMATE NO: 0031

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
348,074.24000

53,569.000
cy
6.72000
61,822.610
cYy
5.46000
656.000
cy
18.90000
656.000
cYy
17.33000
44,880.000
LF
4.82000
1,500.000
LF
20.60000
1,600.000
EACH
29.93000
46,688.000
LF
6.70000
20,280.000
LF
1.07000
32,249.000
LF

3.16000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

29,872.300
688.430
30,560.730

57,573.610
0.000
57,573.610

0.000
0.000
0.000

73.830
0.000
73.830

40,318.000
140.000
40,458.000

980.000
0.000
980.000

995.000
68.000
1,063.000

42,228.000
2,510.000
44,738.000

13,017.000
91.000
13,108.000

27,334.000
1,300.000
28,634.000

Page 7
ESTIMATE RUN 09/14/2021

15:00:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
348,074.24
4,626.25
205,368.11
0.00
314,351.91
0.00
0.00
0.00
1,279.47
674.80
195,007.56
0.00
20,188.00
2,035.24
31,815.59
16,817.00
299,744.60
97.37
14,025.56
4,108.00
90,483.44



CONTID:
PCN:
PROJECT:

CAT NO0200

0301 208-00021

0305

208-00033

0310

208-00035

0311

208-00035

0312

208-00036

0315

208-00041

0320

208-00045

0325

208-00046

0330

208-00060

0335

208-00070

0340 208-00071

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Silt Fence (Reinf) (Monofilament Type A)

*Sediment Trap

*Aggregate Bag

Aggregate Bag (Rubber Wattle) (CMO021)

Aggregate Bag (Special) (Reset Rubber Wattle) (CMO
021)

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0031

CURRENT
QUANTITY/
UNITS
UNIT PRICE
100.000
LF
2.10000
5.000
EACH
4,095.00000
19,920.000
LF
3.75000
150.000
LF
11.03000
150.000
LF
4.48000
45.000
EACH
910.72000
1.000
EACH
9,091.53000
8.000
EACH
5,218.54000
500.000
LF
11.25000
6.000
EACH
3,255.00000
2,182.840
cy

73.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

5.000
0.000
5.000

16,833.000
240.000
17,073.000

0.000
0.000
0.000

0.000
0.000
0.000

37.500
0.000
37.500

1.000
0.000
1.000

8.000
0.000
8.000

442.000
0.000
442.000

6.000
0.000
6.000

2,182.840
0.000
2,182.840

Page 8
ESTIMATE RUN 09/14/2021

15:00:47

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT

0.00
0.00

0.00
20,475.00

900.00
64,023.75

0.00
0.00

0.00
0.00

0.00
34,152.00

0.00
9,091.53

0.00
41,748.32

0.00
4,972.50

0.00
19,530.00

0.00
160,438.74



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0345 208-00075 Pre-fabricated Vehicle Tracking Pad 15.000 15.000
EACH 0.000 0.00
18,067.97000 15.000 271,019.55
0350 208-00075 Pre-fabricated Vehicle Tracking Pad (Reset) 17.000 17.000
EACH 0.000 0.00
1,437.66000 17.000 24,440.22
0355 208-00103 Removal and Disposal of Sediment (Labor) 7,529.000 5,786.000
HOUR 585.000 29,244.15
49.99000 6,371.000 318,486.29
0360 208-00105 *Removal and Disposal of Sediment (Equipment) 450.000 285.750
HOUR 34.500 3,364.79
97.53000 320.250 31,233.98
0365 208-00106 *Sweeping (Sediment Removal) 4,299.250 3,064.320
HOUR 225.250 35,375.51
157.05000 3,289.570 516,626.97
0370 208-00200 Erosion Control Management 1.000 0.900
LS 0.030 34,235.08
1,141,169.40000 0.930 1,061,287.54
0375 208-00300 *Temporary Berms 1,000.000 596.000
LF 0.000 0.00
3.36000 596.000 2,002.56
0377 210-00001 Res Structure 5.000 3.000
EACH 0.000 0.00
7,218.75000 3.000 21,656.25
0378 210-00015 Res End Section 7.000 6.000
EACH 0.000 0.00
4,893.00000 6.000 29,358.00
0380 210-00750 *Reset Light Standard 1.000 1.000
EACH 0.000 0.00
2,199.75000 1.000 2,199.75
0385 210-00760 *Reset Luminaire 1.000 1.000
EACH 0.000 0.00

231.00000 1.000 231.00
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 210-00815 *Reset Sign Panel 13.000 1.000
EACH 1.000 58.63
58.63000 2.000 117.26
0395 210-00816 *Reset Sign Panel (Special) 17.000 7.500
EACH 4.000 13,770.24
3,442.56000 11.500 39,589.44
0397 210-01130 Res Gdrail Ty 3 2,434.000 2,434.000
LF 0.000 0.00
21.42000 2,434.000 52,136.28
0398 210-01180 Reset Guardrail (Special) (7' Posts) 1,480.000 1,475.000
LF 0.000 0.00
26.15000 1,475.000 38,571.25
0400 210-01190 *Reset Tensioned Cable Barrier 44,462.000 44,432.000
LF 0.000 0.00
17.59000 44,432.000 781,558.88
0405 210-01200 *Reset End Anchorage 15.000 14.500
EACH 0.000 0.00
6,053.94000 14.500 87,782.13
0407 210-02900 Relay Riprap 41.000 34.440
cY 0.000 0.00
166.95000 34.440 5,749.76
0410 210-04015 *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0416 212-00006 Seeding (Native) (Upland East) 80.480 51.870
ACRE 1.530 1,000.04
653.62000 53.400 34,903.31
0417 212-00006 Seeding (Native) (Upland West) 38.000 29.320
ACRE 0.890 572.18

642.90000 30.210 19,422.01



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 212-00009 *Seeding (Temporary) 15.510 15.510
ACRE 0.000 0.00
348.21000 15.510 5,400.74
0425 212-00022 *Seeding (Riparian) 2.000 0.790
ACRE 0.000 0.00
1,040.36000 0.790 821.88
0430 212-00023 *Seeding (Upland Forest) 0.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 0.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 2.000 0.490
ACRE 0.000 0.00
1,178.57000 0.490 577.50
0445 212-00032 *Soil Conditioning 122.250 82.300
ACRE 2.420 7,389.64
3,053.57000 84.720 258,698.45
0450 213-00004 *Mulching (Weed Free Straw) 20.000 17.280
ACRE 0.000 0.00
616.07000 17.280 10,645.69
0455 213-00061 *Mulch Tackifier 3,700.000 3,369.870
LB 0.000 0.00
2.14000 3,369.870 7,211.52
0460 213-00150 *Bonded Fiber Matrix 75.710 70.880
ACRE 0.000 0.00
2,839.28000 70.880 201,248.17
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 1,042.000 1,002.000
LF 0.000 0.00

9.10000 1,002.000 9,118.20



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01011 *Live Brush Mattress 72.000 72.000
LF 0.000 0.00
17.15000 72.000 1,234.80
0480 214-01012 *Live Brush Fascine 158.000 80.000
LF 0.000 0.00
23.57000 80.000 1,885.60
0485 214-01013 *Live Willow Stakes 3,000.000 690.000
EACH 0.000 0.00
3.49000 690.000 2,408.10
0490 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 2,075.000
EACH 0.000 0.00
3.49000 2,075.000 7,241.75
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 1,890.000
EACH 0.000 0.00
6.96000 1,890.000 13,154.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 135.000
EACH 0.000 0.00
32.14000 135.000 4,338.90
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 528.160 358.160
HOUR 6.000 1,189.32
198.22000 364.160 72,183.80
0520 240-00000 *Wildlife Biologist 761.050 563.045
HOUR 40.500 4,512.92
111.43000 603.545 67,253.02
0525 240-00010 *Removal of Nests 10.000 8.750
HOUR 0.000 0.00

78.21000 8.750 684.34
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 240-00020 *Netting 88.900 88.900
SY 0.000 0.00
10.12000 88.900 899.67
0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007 ABC (CL 6) 66,580.000 63,224.770
CcY 1,851.000 101,305.23
54.73000 65,075.770 3,561,596.89
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,818.000 4,595.180
TON 113.650 20,951.38
184.35000 4,708.830 868,072.81
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 199,764.000 189,543.220
TON 4,568.580 307,008.58
67.20000 194,111.800 13,044,312.96
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 66,863.000 51,124.770
TON 427.160 29,380.06
68.78000 51,551.930 3,545,741.75
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 74,825.390 72,748.650
GAL 2,076.740 5,897.94
2.84000 74,825.390 212,504.11
0560 412-00190 *Concrete Pavement (Patching) 1,848.000 1,295.710
5% 0.000 0.00
114.20000 1,295.710 147,970.08
0565 412-01000 *Concrete Pavement (10 Inch) 6,476.900 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 433.000 0.000
sy 433.000 53,142.09
122.73000 433.000 53,142.09
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00

10.50000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 420-00300 *Geotextile (Reinforcement) 273,478.250 261,670.920
SY 11,807.330 68,246.37
5.78000 273,478.250 1,580,704.29
0585 420-00520 *Geogrid Pavement Reinforcement 22,887.000 9,422.410
SY 4,419.720 64,969.88
14.70000 13,842.130 203,479.31
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 43.630
LF 0.000 0.00
508.15000 43.630 22,170.58
0595 503-00048 *Drilled Shaft (48 Inch) 145.000 128.380
LF 0.000 0.00
549.37000 128.380 70,528.12
0600 503-00054 *Drilled Shaft (54 Inch) 218.800 214.900
LF 0.000 0.00
618.57000 214.900 132,930.69
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 390.000
LF 0.000 0.00
141.75000 390.000 55,282.50
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 70,369.500 62,790.750
LF 2,297.050 59,930.03
26.09000 65,087.800 1,698,140.70
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00

1.47865 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0031
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 0.000
LF 0.000 0.00
3.61020 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00
3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00
1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00

12.10088 0.000 0.00

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00
0.69920 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0616 606-00305 Gdrail Ty 3 (Spec) (CMO 20) 112.500 112.500
LF 0.000 0.00
111.77000 112.500 12,574.13
0617 606-00710 Gdrail Ty 7 (Sty CA) 150.000 150.000
LF 0.000 0.00
95.00000 150.000 14,250.00
0618 606-00301 Gdrail Ty 3 (6-3) (7' POSTS0 0.000 0.000
LF 0.000 0.00
29.40000 0.000 0.00
0620 606-00900 *Guardrail (Special) 802.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,350.000 1,156.000
LF -15.000 -1,502.85
100.19000 1,141.000 114,316.79
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 1,415.000
LF 0.000 0.00
73.98000 1,415.000 104,681.70
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,476.000 536.000
LF 0.000 0.00
144.74000 536.000 77,580.64
0635 606-00940 *Guardrail Type 9 (Style CE) 39,732.000 37,756.000
LF 989.000 128,124.95
129.55000 38,745.000 5,019,414.75
0636 606-00940 Guardrail Type 9 (Style CE) FR 46 1,144.000 350.000
LF 0.000 0.00
179.06000 350.000 62,671.00
0637 606-00941 Guardrail Type 9 (Style CE) (Special) (FR55) 133.000 118.000
LF 15.000 6,758.25
450.55000 133.000 59,923.15
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,763.000 3,988.000
LF 0.000 0.00

180.74000 3,988.000 720,791.12



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 246.000 177.000
LF 0.000 0.00
278.76000 177.000 49,340.52
0650 606-01340 *End Anchorage Type 3D 28.000 19.000
EACH 0.000 0.00
1,008.64000 19.000 19,164.16
0655 606-01370 *Transition Type 3G 29.000 14.000
EACH 2.000 5,962.72
2,981.36000 16.000 47,701.76
0655 MATERIAL ALLOWANCE MGS Rail Transition 6.000
EACH -2.000 -1,947.68
973.84000 4.000 3,895.36
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post s 13.000
EACH -2.000 -98.04
49.02000 11.000 539.22
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 2.000
EACH -2.000 -228.76
114.38000 0.000 0.00
0660 606-01380 *Transition Type 3H 17.000 6.000
EACH 3.000 3,725.91
1,241.97000 9.000 11,177.73
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 1.000
EACH -1.000 -398.79
398.79000 0.000 0.00
0665 606-01385 *Transition Type 3J 1.000 1.000
EACH 0.000 0.00
1,180.45000 1.000 1,180.45
0670 606-01390 *End Anchorage Type 3K 1.000 1.000
EACH 0.000 0.00
1,370.30000 1.000 1,370.30
0670 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00

750.83000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00
3,625.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 17.000 16.000
EACH 1.000 2,956.97
2,956.97000 17.000 50,268.49
0675 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0675 MATERIAL ALLOWANCE Guardrail End Treat 7.000
EACH -1.000 -1,300.34
1,300.34000 6.000 7,802.04
0680 606-02005 *End Anchorage (Flared) 72.000 72.000
EACH 0.000 0.00
2,324.85000 72.000 167,389.20
0680 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 9.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 0.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 1,085.000
LF 0.000 0.00
25.88000 1,085.000 28,079.80
0695 607-11525 Fence (Plastic) 14,000.000 12,905.500
LF 150.000 241.50

1.61000

13,055.500

21,019.36
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section 1I-M) 554.000 540.000
LF 0.000 0.00
37.36000 540.000 20,174.40
0707 609-60011 Curb Ty6 M 4,994.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 345.000 120.000
EACH 51.000 760.92
14.92000 171.000 2,551.32
0715 612-00002 *Delineator (Type Il) 160.000 89.000
EACH 20.000 341.00
17.05000 109.000 1,858.45
0720 612-00003 *Delineator (Type Ill) 64.000 7.000
EACH 8.000 144.96
18.12000 15.000 271.80
0722 612-00021 Delin (Ty I) (Barrier) 11.000 0.000
EACH 0.000 0.00
60.90000 0.000 0.00
0725 612-00022 *Delineator (Type Il) (Barrier) 285.000 165.000
EACH 0.000 0.00
61.82000 165.000 10,200.30
0730 612-00023 *Delineator (Type IIl) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0732 612-00052 Reflector 12.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0733 612-00052 Reflector (Barrier Mount Inlet Marker) 120.000 0.000
EACH 0.000 0.00

54.08000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0735 612-00075

0735

0740 613-00206

0745 613-01200

0750 613-04200

0755 613-07011

0755

0755

0760 613-07023

0760

0760

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reflector Strip (6 Inch)

MATERIAL ALLOWANCE Reflector Strips

*2 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Liquidtight Flexibl

Metal)

*Pull Box (11"x18"x12")

MATERIAL ALLOWANCE No Test Required

MATERIAL ALLOWANCE No Test Required

*Pull Box (24"x36"x24")

MATERIAL ALLOWANCE No Test Required

MATERIAL ALLOWANCE No Test Required

ESTIMATE NO: 0031

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3,550.000
EACH
29.85000
EACH
16.20000
2,720.000
LF
13.87000
30,640.000
LF
12.55000
410.000
LF
39.38000
132.000
EACH
1,223.25000
EACH
306.60000
EACH
306.60000
29.000
EACH
1,904.70000
EACH
431.62000
EACH

431.62000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

487.000
0.000
487.000

2,958.000
0.000
2,958.000

2,720.000
0.000
2,720.000

17,767.000
3,994.000
21,761.000

0.000
0.000
0.000

117.000
15.000
132.000

0.000
0.000
0.000

0.000
0.000
0.000

19.000
0.000
19.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN 09/14/2021

15:00:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
14,536.95
0.00
47,919.60
0.00
37,726.40
50,124.70
273,100.55
0.00
0.00
18,348.75
161,469.00
0.00
0.00
0.00
0.00
0.00
36,189.30
0.00
0.00
0.00
0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0765 613-10000 *Wiring 1.000 0.800
LS 0.000 0.00
313,425.00000 0.800 250,740.00
0766 613-10000 Wiring (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00
23,331.00000 1.000 23,331.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 1.000
LS 0.000 0.00
13,807.50000 1.000 13,807.50
0770 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 5.000
EACH 0.000 0.00
1,380.75000 5.000 6,903.75
0775 613-13040 *Luminaire (LED)(40,000 lumens) 107.000 81.000
EACH 7.000 6,637.05
948.15000 88.000 83,437.20
0775 MATERIAL ALLOWANCE Luminaire, Road 0.000
EACH 0.000 0.00
338.00000 0.000 0.00
0775 MATERIAL ALLOWANCE Luminaire, Road 22.000
EACH -7.000 -2,425.15
346.45000 15.000 5,196.75
0780 613-13065 *Luminaire (LED) (5400 Lumens) 0.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0781 613-16000 Luminaire (Spec) (Temporary) 1.000 0.000
EACH 0.000 0.00
2,286.90000 0.000 0.00
0782 613-20000 Inst Light Std + Lumin (Temporary) 16.000 1.000
EACH 0.000 0.00
927.15000 1.000 927.15
0785 613-34300 *Light Standard Metal (30 Foot) 23.000 21.000
EACH 0.000 0.00

2,856.00000 21.000 59,976.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0785

0790

0790

0795

0795

0800

0805

0805

0810

0811

0815

613-34400

613-34402

613-34500

613-40010

613-40012

613-43300

613-50100

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

ESTIMATE NO: 0031

CURRENT
QUANTITY/
UNITS
UNIT PRICE

MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT)

*Light Standard Metal (40 Foot)

EACH
1,849.05000

89.000
EACH
3,602.55000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)

*Light Standard Metal (40 Foot) (2 Arm)

EACH
1,849.05000

1.000
EACH
4,200.00000

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2

ARM]

*Light Standard Metal (50 Foot)

*Light Standard Foundation

MATERIAL ALLOWANCE Conc, CL B

*Light Standard Foundation Special

Furn Light Std Timber

*Lighting Control Center

EACH
2,326.80000

1.000
EACH
3,780.00000

110.000
EACH
1,478.40000

EACH
499.00000

1.000
EACH
1,739.85000

17.000
EACH
932.83000

1.000
EACH
11,203.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

59.000
7.000
66.000

22.000
-7.000
15.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

81.000
13.000
94.000

0.000
0.000
0.000

0.000
0.000
0.000

17.000
0.000
17.000

1.000
0.000
1.000
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
25,217.85
237,768.30
-12,943.35
27,735.75
0.00
4,200.00
0.00
0.00
0.00
0.00
19,219.20
138,969.60
0.00
0.00
0.00
0.00
0.00
15,858.11
0.00
11,203.50
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 6.000 6.000
EACH 0.000 0.00
7,072.80000 6.000 42,436.80
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class 1) 166.000 98.450
SF 21.000 358.05
17.05000 119.450 2,036.62
0840 614-00012 *Sign Panel (Class II) 2,375.000 1,324.750
SF 367.750 7,351.32
19.99000 1,692.500 33,833.07
0845 614-00013 *Sign Panel (Class IIl) 5,554.000 760.500
SF 743.250 25,300.23
34.04000 1,503.750 51,187.65
0850 614-00040 *Sign Post (Special) 50.000 43.000
LF 0.000 0.00
63.96000 43.000 2,750.28
0853 614-00041 Sign Post (Spec) 16.000 7.000
EACH 7.000 8,360.66
1,194.38000 14.000 16,721.32
0855 614-00615 *Steel Sign Post (W 6x15) 83.000 23.000
LF 0.000 0.00
52.24000 23.000 1,201.52
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 30.000
LF 0.000 0.00

58.63000 30.000 1,758.90
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0865 614-00821 *Steel Sign Post (W 8x21) 60.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 146.000 74.000
LF 0.000 0.00
74.62000 74.000 5,521.88
0872 614-01026 Steel Sign Post (W 10x26) 138.000 0.000
LF 0.000 0.00
76.65000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 112.000 38.000
LF 0.000 0.00
79.95000 38.000 3,038.10
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 267.000 103.000
Slipbase
P EACH 56.000 23,579.92
421.07000 159.000 66,950.13
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 40.000
LF 0.000 0.00
26.65000 40.000 1,066.00
0890 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0.000 0.00
1,940.11000 2.000 3,880.22
0895 614-03003 *Concrete Footing (Type 3) 4.000 4.000
EACH 0.000 0.00
2,025.39000 4.000 8,101.56
0900 614-03004 *Concrete Footing (Type 4) 4.000 4.000
EACH 0.000 0.00
2,131.98000 4.000 8,527.92
0905 614-03005 *Concrete Footing (Type 5) 16.000 12.000
EACH 0.000 0.00
2,345.18000 12.000 28,142.16
0907 614-03006 Conc Footing (Ty 6) 8.000 0.000
EACH 0.000 0.00

2,765.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 09/14/2021
PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0910 614-03007 *Concrete Footing (Type 7) 6.000 2.000
EACH 0.000 0.00
2,718.28000 2.000 5,436.56
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0917 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 5.000
EACH 0.000 0.00
43,959.75000 5.000 219,798.75
0925 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
28,300.00000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 1.000
EACH 0.000 0.00
87,046.90000 1.000 87,046.90
0930 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
59,000.00000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 2.000
EACH 0.000 0.00
104,651.55000 2.000 209,303.10
0935 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00

67,000.00000 0.000 0.00
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CAT NO0200 ROADWAY

0940 614-80385 Rumble Strip 0.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 110.000
LF 0.000 0.00
651.53000 110.000 71,668.30
0955 621-00450 *Detour Pavement 63,455.710 62,679.380
SY 0.000 0.00
64.16000 62,679.380 4,021,509.02
0960 624-20300 Detour Drainage Pipe (Class 0) 3,730.000 3,730.000
LF 0.000 0.00
142.23000 3,730.000 530,517.90
0965 625-00000 *Construction Surveying 1.000 0.848
LS 0.036 43,892.83
1,219,245.30000 0.884 1,077,812.85
0966 625-00000 Const Surveying (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00
64,073.63000 1.000 64,073.63
0970 625-00001 *Construction Surveying (Hourly) 304.000 84.000
HOUR 4.000 693.00
173.25000 88.000 15,246.00
0975 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
71,862.40000 1.000 71,862.40
0980 626-00100 *Mobilization (without Autopay) 1.000 0.904
LS 0.016 209,990.64
13,124,414.99000 0.920 12,074,461.79
0981 626-00100 Mobilization (w/o Autopay) (FR36) 1.000 1.000
LS 0.000 0.00

1,160,126.14000 1.000 1,160,126.14
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CAT NO0200 ROADWAY

0982 626-00100 Mobilization (w/o Autopay) FR 46 1.000 1.000
LS 0.000 0.00
11,970.00000 1.000 11,970.00
0983  626-00100 Mobilization (w/o Autopay) (FR48) 1.000 1.000
LS 0.000 0.00
3,018.75000 1.000 3,018.75
0984 626-00100 Mobilization (w/o Autopay) (FR74) 0.000 0.000
LS 0.000 0.00
3,733.80000 0.000 0.00
0985 626-01101 *Public Information Services (Tier I) GAP PROJE CT ONLY 1.000 0.942
LS 0.058 30,228.99
521,189.55000 1.000 521,189.55
0990 627-00005 *Epoxy Pavement Marking 10,157.010 8,140.680
GAL 0.000 0.00
77.14000 8,140.680 627,972.06
0995 627-00013 *Pavement Marking Paint (High Build) 4,817.890 4,254.800
GAL 563.090 20,507.74
36.42000 4,817.890 175,467.55
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 166.000 116.000
SF 0.000 0.00
16.20000 116.000 1,879.20
1000  630-00000 *Flagging 9,864.250 9,577.500
HOUR 0.000 0.00
25.45000 9,577.500 243,747.38
1005 630-00003 *Uniformed Traffic Control 10,648.750 10,648.750
HOUR 0.000 0.00
97.89000 10,648.750 1,042,406.14
1010 630-00007 *Traffic Control Inspection 156.000 67.000
DAY 0.000 0.00
106.06000 67.000 7,106.02
1015 630-00017 *Traffic Control Management (Special) 2,277.000 2,263.500
DAY 0.000 0.00

996.96000 2,263.500 2,256,618.96
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1020 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 1,000.000 759.000
DAY 31.000 37,751.18
1,217.78000 790.000 962,046.20
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 26.100
EACH 0.000 0.00
138.65000 26.100 3,618.77
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 120.600
EACH 0.000 0.00
42.42000 120.600 5,115.85
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 117.900
EACH 0.000 0.00
79.55000 117.900 9,378.95
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 23.400
EACH 0.000 0.00
122.75000 23.400 2,872.35
1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 1,031.400
SF 0.000 0.00
18.56000 1,031.400 19,142.78
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00

53.04000 0.000 0.00
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1070 630-80360 *Drum Channelizing Device 950.000 278.100
EACH 0.000 0.00
37.12000 278.100 10,323.07
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,360.000 97,524.000
LF 0.000 0.00
47.87000 97,524.000 4,668,473.88
1090 630-80378 Glare Screen (Temporary) 4,290.000 3,690.000
LF 0.000 0.00
33.26000 3,690.000 122,729.40
1095 630-80380 *Traffic Cone 1,120.000 145.800
EACH 0.000 0.00
17.71000 145.800 2,582.12
1100 630-80384 *Tubular Marker 25.000 22.500
EACH 0.000 0.00
63.64000 22.500 1,431.90
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yee) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 2.700
(Temporary)
EACH 0.000 0.00
6,967.11000 2.700 18,811.20
1120 630-85010 Impact Attenuator (Temporary) 40.000 36.000
EACH 0.000 0.00

13,815.35000 36.000 497,352.60
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1125 630-85041 *Mobile Attenuator 2,315.000 2,314.000
DAY 0.000 0.00
668.18000 2,314.000 1,546,168.52
1130 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
238,373.74000 1.000 238,373.74
1135 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 4,746.320
FA 0.000 0.00
1.00000 4,746.320 4,746.32
1145 700-70016 F/A Fuel Cost Adjustment -349,720.270 -519,321.300
FA 373.660 373.66
1.00000 -518,947.640 -518,947.64
1150 700-70018 F/A Roadway Smoothness Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1155 700-70019 F/A Asphalt Cement Cost Adjustment -772,655.600 -943,889.360
FA 4,065.610 4,065.61
1.00000 -939,823.750 -939,823.75
1160 700-70023 F/A On-The-Job Trainee 128,000.000 128,000.000
FA 0.000 0.00
1.00000 128,000.000 128,000.00
1165 700-70025 F/A Quality Incentive Payment 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00

1.00000 13,632.150 13,632.15
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1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 57,994.300 57,994.300
FA 0.000 0.00
1.00000 57,994.300 57,994.30
1205 700-70074 F/A Obtain Power from IREA 258,720.000 92,883.000
FA 165,837.000 165,837.00
1.00000 258,720.000 258,720.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 18,716.610
FA 1,910.880 1,910.88
1.00000 20,627.490 20,627.49
1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 15,368.620
FA 0.000 0.00
1.00000 15,368.620 15,368.62
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1235 700-71002 CDOT Risk Pool 490,250.200 490,250.200
FA 0.000 0.00
1.00000 490,250.200 490,250.20
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
1237 900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL -1,497.410 -1,497.41
1.00000 -62,783.810 -62,783.81
1238 900-00006 Added Item (Dollar)/ (COMPENSABLE DELAYS) 199,371.520 199,371.520
DOL 0.000 0.00
1.00000 199,371.520 199,371.52
2060 202-00026 Rem S and D Pave (Package 4) 16.000 0.000
Sy 0.000 0.00
19.17000 0.000 0.00
2070 202-00220 Rem Asphalt Mat (Package 4) 2,186.000 2,186.000
SY 0.000 0.00
8.19000 2,186.000 17,903.34
2075 202-00700 Rem Light Standard (Package 4) 1.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
2080 202-00705 Rem Light Standard Foundation (Package 4) 1.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
2085 202-00750 Rem Luminaire (Package 4) 1.000 0.000
EACH 0.000 0.00
404.25000 0.000 0.00
2090 203-00010 Uncl Excav (CIP) (Package 4) 1,613.000 0.000
cY 1,613.000 21,001.26
13.02000 1,613.000 21,001.26
2095 203-00060 Emb Matl (CIP) (Package 4) 2,525.000 0.000
cY 2,525.000 46,510.50

18.42000 2,525.000 46,510.50
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2100 203-01100 Proof Rolling (Package 4) 16.000 0.000
HOUR 2.000 323.40
161.70000 2.000 323.40
2105 203-01500 Blading (Package 4) 8.000 0.000
HOUR 0.000 0.00
220.50000 0.000 0.00
2110 203-01510 Backhoe (Package 4) 8.000 0.000
HOUR 0.000 0.00
199.50000 0.000 0.00
2115 203-01550 Dozing (Package 4) 8.000 0.000
HOUR 0.000 0.00
225.75000 0.000 0.00
2120 203-02330 Laborer (Package 4) 8.000 0.000
HOUR 0.000 0.00
53.38000 0.000 0.00
2130 207-00205 Topsoil (Package 4) 1,388.000 0.000
cY 0.000 0.00
7.04000 0.000 0.00
2135 207-00210 Stockpile Topsoil (Package 4) 1,388.000 0.000
cY 0.000 0.00
5.78000 0.000 0.00
2140 304-06007 ABC (CL 6) (Package 4) 553.000 0.000
cY 553.000 30,193.80
54.60000 553.000 30,193.80
2145 403-00720 HMA (Patching) (Asph) (Package 4) 52.000 0.000
TON 0.000 0.00
226.01000 0.000 0.00
2150 403-09210 SMA (Package 4) 280.000 0.000
TON 0.000 0.00
137.55000 0.000 0.00
2155 403-33841 HMA (Gr S) (100) (PG 64-22) (Package 4) 842.000 0.000
TON 819.160 86,011.80

105.00000 819.160 86,011.80
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2156 403-02000 HMA (Spec) HMA (Grading S) (100) (PG64-22) (Pac kage 4) 0.000 0.000
TON 0.000 0.00
105.00000 0.000 0.00
2160 411-10255 Emul Asph (SS) (Package 4) 365.000 0.000
GAL 161.110 676.66
4.20000 161.110 676.66
2165 506-00206 Riprap (6 In) (Package 4) 4.000 0.000
cY 0.000 0.00
97.65000 0.000 0.00
2170 603-01245 24 In RCP (CIP) (Package 4) 26.000 0.000
LF 0.000 0.00
247.80000 0.000 0.00
2175 603-05024 24 In RCES (Package 4) 2.000 0.000
EACH 0.000 0.00
1,155.00000 0.000 0.00
2180 604-00505 Inlet Ty D (5 Ft) (Package 4) 1.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
2185 606-00302 Gdrail Ty 3 (31 In MGS) (Package 4) 1,426.000 0.000
LF 0.000 0.00
28.63000 0.000 0.00
2190 606-01340 End Anchor Ty 3D (Package 4) 2.000 0.000
EACH 0.000 0.00
1,122.12000 0.000 0.00
2195 606-01380 Transition Ty 3H (Package 4) 1.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
2200 606-02003 End Anchor (Nonflared) (Package 4) 1.000 0.000
EACH 0.000 0.00
3,250.76000 0.000 0.00
2205 607-60620 Road Closure Gate (Package 4) 1.000 0.000
EACH 0.000 0.00

20,475.00000 0.000 0.00
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2210 612-00001 Delin (Ty I) (Package 4) 11.000 0.000
EACH 0.000 0.00
21.32000 0.000 0.00
2215 612-00003 Delin (Ty 1ll) (Package 4) 2.000 0.000
EACH 0.000 0.00
26.65000 0.000 0.00
2220 612-00052 Reflector (Package 4) 2.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
2225 613-00206 2 In Elec Cond (Bored) (Package 4) 55.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
2230 613-13040 Lumin (LED)(40,000 lumens) (Package 4) 1.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
2235 613-34300 Light Std Metal (30 Ft) (Package 4) 1.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
2240 613-40010 Light Std Foundation (Package 4) 1.000 0.000
EACH 0.000 0.00
1,478.40000 0.000 0.00
2245 614-00011 Sign Panel (CL I) (Package 4) 13.000 0.000
SF 0.000 0.00
21.32000 0.000 0.00
2250 614-00012 Sign Panel (CL Il) (Package 4) 50.000 0.000
SF 0.000 0.00
25.59000 0.000 0.00
2255 614-01583 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) (Packag e 4) 3.000 0.000
EACH 0.000 0.00
479.69000 0.000 0.00
2260 614-85001 Impact Atten (Package 4) 1.000 0.000
EACH 0.000 0.00

25,935.00000 0.000 0.00
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2265 627-00009 Mod Epoxy (Inlaid) (Package 4) 8.000 0.000
GAL 0.000 0.00
326.78000 0.000 0.00

CAT 0200 CURRENT AMT$ 97,187,083.27 $ 2,362,555.37 $88,935,788.30
CAT NO0210 DRAINAGE

0246 206-01809  Shoring (A 29) 1.000 1.000
LS 0.000 0.00
30,660.00000 1.000 30,660.00
0606 604-39000 MH Spec (Water Quality) 6.000 5.400
EACH 0.000 0.00
64,155.00000 5.400 346,437.00
1240 206-00065 *Structure Backfill (Flow-Fill) 211.000 169.270
CcY 6.000 1,745.10
290.85000 175.270 50,977.28
1241 206-00000 Str Excav 1,151.000 334.500
CcY 0.000 0.00
15.54000 334.500 5,198.13
1242 206-00100 St Bkfl (CL 1) 950.000 271.400
(03 0.000 0.00
44.52000 271.400 12,082.73
1245 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1255 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1260 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00

28,245.00000 1.000 28,245.00
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1265 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
14,070.00000 1.000 14,070.00
1270 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1275 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
26,302.50000 1.000 26,302.50
1280 206-01788 *Shoring (Area 8) 1.000 1.000
LS 0.000 0.00
26,775.00000 1.000 26,775.00
1285 206-01789 *Shoring (Area 9) 1.000 1.000
LS 0.000 0.00
62,790.00000 1.000 62,790.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1310 206-01794 *Shoring (Area 14) 1.000 1.000
LS 0.000 0.00
40,740.00000 1.000 40,740.00
1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00

12,705.00000 1.000 12,705.00



CONTID:
PCN:
PROJECT:

CAT NO0210

1320 206-01796

1325 206-01797

1330 206-01798

1335 206-01799

1340 207-00405

1345 210-04020

1350 210-04025

1355 216-00021

1360 216-00301

1365 216-00302

1370 216-00303

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

*Shoring (Area 16)

*Shoring (Area 17)

*Shoring (Area 18)

*Shoring (Area 19)

Topsoil (Special)

*Modify Inlet

*Modify Structure

*Soil Retention Blanket (Class 1)

*Turf Reinforcement Mat (Class 1)

*Turf Reinforcement Mat (Class 2)

*Turf Reinforcement Mat (Class 3)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0031

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
36,330.00000
1.000
LS
35,595.00000
1.000
LS
39,585.00000
1.000
LS
38,430.00000
200.000
cYy
52.50000
24.500
EACH
2,625.00000
7.000
EACH
3,675.00000
224,168.700
SY
2.04000
28,249.500
SY
4.04000
42,647.460
SY
4.84000
13,739.000
SY

5.86000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.500
0.500
1.000

0.500
0.500
1.000

0.500
0.500
1.000

0.750
0.250
1.000

0.000
0.000
0.000

24.500
0.000
24.500

5.000
0.000
5.000

167,147.590
12,479.060
179,626.650

1,964.500
0.000
1,964.500

33,744.570
770.500
34,515.070

10,400.000
0.000
10,400.000

Page 38
ESTIMATE RUN 09/14/2021

15:00:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
18,165.00
36,330.00
17,797.50
35,595.00
19,792.50
39,585.00
9,607.50
38,430.00
0.00
0.00
0.00
64,312.50
0.00
18,375.00
25,457.28
366,438.37
0.00
7,936.58
3,729.22
167,052.94
0.00
60,944.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 39

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1375 506-00012 *Riprap (Special) 34.000 29.000
EACH 0.000 0.00
1,470.00000 29.000 42,630.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381 506-00206 Riprap (6 In) 6,936.000 348.400
CcYy 0.000 0.00
168.74000 348.400 58,789.02
1385 506-00212 *Riprap (12 Inch) 1,022.930 1,009.230
cY 13.700 1,769.36
129.15000 1,022.930 132,111.41
1390 506-00412 *Soil Riprap (12 Inch) 1,671.000 1,643.250
cYy 0.000 0.00
156.45000 1,643.250 257,086.46
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1397 507-00000 Conc S and D Pave (SPECIAL)(FR75) 11.250 0.000
cYy 11.250 10,090.24
896.91000 11.250 10,090.24
1398 509-00001 Str Steel (Galv) (FR75) 3,459.000 0.000
LB 3,459.000 13,351.74
3.86000 3,459.000 13,351.74
1400 601-01000 *Concrete Class B 92.000 83.640
(3% 4.800 5,947.20
1,239.00000 88.440 109,577.16
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,663.000 8,651.500
LF 0.000 0.00
87.36000 8,651.500 755,795.04
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,105.930 2,041.930
LF 64.000 7,627.52

119.18000 2,105.930 250,984.74



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 40

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 274.000 264.000
LF 0.000 0.00
162.75000 264.000 42,966.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,201.000 2,083.200
LF 107.000 22,694.70
212.10000 2,190.200 464,541.42
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 245.000 212.000
LF 0.000 0.00
271.95000 212.000 57,653.40
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 296.000 260.000
LF 0.000 0.00
260.40000 260.000 67,704.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 244.000
LF 0.000 0.00
334.95000 244.000 81,727.80
1440 603-05018 *18 Inch Reinforced Concrete End Section 12.000 11.000
EACH 1.000 997.50
997.50000 12.000 11,970.00
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 11.000
EACH 1.000 1,155.00
1,155.00000 12.000 13,860.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 5.000 5.000
EACH 0.000 0.00
1,365.00000 5.000 6,825.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 22.000 22.000
EACH 0.000 0.00
1,627.50000 22.000 35,805.00
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
1,785.00000 3.000 5,355.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00

1,774.50000 104.000 184,548.00
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1470  604-00305 *Inlet Type C (5 Foot) 11.000 11.000
EACH 0.000 0.00
3,990.00000 11.000 43,890.00
1475 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,725.00000 2.000 9,450.00
1480 604-00505 *Inlet Type D (5 Foot) 21.000 19.800
EACH 0.000 0.00
4,935.00000 19.800 97,713.00
1485 604-00510 *Inlet Type D (10 Foot) 7.000 6.000
EACH 1.000 6,930.00
6,930.00000 7.000 48,510.00
1490 604-00515 *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 8.800
EACH 1.800 16,575.30
9,208.50000 10.600 97,610.10
1500 604-25005 *Vane Grate Inlet (5 Foot) 28.000 27.000
EACH 1.000 7,581.00
7,581.00000 28.000 212,268.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 11.200 10.400
EACH 0.800 6,904.80
8,631.00000 11.200 96,667.20
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 23.200
EACH 0.800 8,122.80
10,153.50000 24.000 243,684.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00

4,693.50000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0210

1521

1522

1525

1530

1535

1540

1545

1550

1555

1560

1565

604-26010

604-30000

604-30005

604-30010

604-30015

604-30020

604-30025

604-31000

604-31010

604-31015

609-24002

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

DRAINAGE

Vane Grate Inlet (D) (10 Ft)

MH Slab Base (Spec)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Slab Base (25 Foot)

*Manhole Box Base (Special)

*Manhole Box Base (10 Foot)

*Manhole Box Base (15 Foot)

*Gutter Type 2 (2 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0031

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
12,628.16000

4.000
EACH
4,693.50000

2.000
EACH
3,360.00000

9.800
EACH
5,145.00000

2.000
EACH
8,610.00000

0.000
EACH
9,555.00000

1.000
EACH
10,290.00000

3.000
EACH
22,018.50000

1.000
EACH
14,910.00000

1.000
EACH
16,905.00000

12,521.000
LF
24.49000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.600
0.000
1.600

1.000
0.000
1.000

2.000
0.000
2.000

9.600
0.000
9.600

2.000
0.000
2.000

0.000
0.000
0.000

0.800
0.000
0.800

2.900
0.100
3.000

1.000
0.000
1.000

1.000
0.000
1.000

11,991.000
0.000
11,991.000

Page 42
ESTIMATE RUN 09/14/2021

15:00:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,205.06
0.00
4,693.50
0.00
6,720.00
0.00
49,392.00
0.00
17,220.00
0.00
0.00
0.00
8,232.00
2,201.85
66,055.50
0.00
14,910.00
0.00
16,905.00
0.00
293,659.59



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 43
PCN: 22590-BID ESTIMATE RUN 09/14/2021
PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0210 DRAINAGE
2055 202-00019 Rem Inlet (Package 4) 1.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
2065 202-00035 Rem Pipe (Package 4) 9.000 0.000
LF 0.000 0.00
96.60000 0.000 0.00
2125 206-00510 Filter Matl (CL A) (Package 4) 3.000 0.000
cY 0.000 0.00
92.40000 0.000 0.00
CAT0210 CURRENT AMT$ 7,204,081.63 $ 208,243.11 $ 5,621,165.91
CAT NO0220 ITS
1570 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0.000 0.00
5,769.75000 2.000 11,539.50
1575 210-00475 *Reset Closed Circuit Television Pole 4.000 2.000
EACH 0.000 0.00
6,125.70000 2.000 12,251.40
1577 210-00477 Reset Weather Station 2.000 2.000
EACH 0.000 0.00
3,032.40000 2.000 6,064.80
1580 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0.000 0.00
45,307.50000 2.000 90,615.00
1580 MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
1582 210-00827 Res Pull Box 4.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 3.000 3.000
EACH 0.000 0.00
3,081.75000 3.000 9,245.25



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 44

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 3.000 3.000
EACH 0.000 0.00
4,620.00000 3.000 13,860.00
1600 503-00024 *Drilled Shaft (24 Inch) 144.660 114.040
LF 0.000 0.00
384.30000 114.040 43,825.57
1605 503-00036 *Drilled Shaft (36 Inch) 43.000 43.000
LF 0.000 0.00
188.08000 43.000 8,087.44
1607 503-00042 Drilled Shaft (42 In) 21.000 19.100
LF 0.000 0.00
508.15000 19.100 9,705.67
1610 503-00048 *Drilled Shaft (48 Inch) 79.000 79.000
LF 0.000 0.00
549.37000 79.000 43,400.23
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 40.000 40.000
EACH 0.000 0.00
75.60000 40.000 3,024.00
1623 613-00102 1 In Elec Cond (GRC) (Special) I) 410.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 5,170.000 1,888.000
LF 891.000 12,358.17
13.87000 2,779.000 38,544.73
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,250.000 2,858.000
LF 0.000 0.00

22.33000 2,858.000 63,819.14



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1635 613-01100 *1 Inch Electrical Conduit (Plastic) 1,889.000 1,729.000
LF 160.000 3,230.40
20.19000 1,889.000 38,138.91
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 8,890.000 8,424.000
LF 0.000 0.00
12.55000 8,424.000 105,721.20
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 3,100.000 2,910.000
LF 190.000 3,623.30
19.07000 3,100.000 59,117.00
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 19.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 14.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 4.000
EACH 0.000 0.00
2,640.75000 4.000 10,563.00
1665 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
1,095.75000 0.000 0.00
1670 613-80130 *Service Meter Cabinet 7.000 7.000
EACH 0.000 0.00
7,072.80000 7.000 49,509.60
1675 614-10123 *Variable Message Sign (Install Only) 1.000 1.000
EACH 0.000 0.00
28,460.25000 1.000 28,460.25
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 2.000
EACH 0.000 0.00

120,608.25000 2.000 241,216.50



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 46
PCN: 22590-BID ESTIMATE RUN 09/14/2021
PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0220 ITS
1685 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
40,036.46000 1.000 40,036.46
1685 MATERIAL ALLOWANCE Bultterfly Structure 0.000
EACH 0.000 0.00
25,200.00000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 1.000
EACH 0.000 0.00
104,651.55000 1.000 104,651.55
1690 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
71,800.00000 0.000 0.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 14.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *QOptical Attenuator 18.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 24.000 4.000
EACH 0.000 0.00
1,268.40000 4.000 5,073.60
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 1.000
EACH 0.000 0.00
14,966.70000 1.000 14,966.70
1720 614-72830 *Communications Cabinet (TYPE 332) 4.000 4.000
EACH 0.000 0.00
14,382.90000 4.000 57,531.60
1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00

13,083.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 47

PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1730 614-72832 *Communications Cabinet (Type 2) 3.000 3.000
EACH 0.000 0.00
15,608.25000 3.000 46,824.75
1735 614-72875 *Loop Detector Wire 3,100.000 1,104.000
LF 0.000 0.00
8.40000 1,104.000 9,273.60
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 5.000
EACH 1.000 12,831.00
12,831.00000 6.000 76,986.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 5.000
EACH -1.000 -6,893.12
6,893.12000 4.000 27,572.48
1745 614-73005 *Piezo (Electric) (Class II) 9.000 3.000
EACH 0.000 0.00
10,431.75000 3.000 31,295.25
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Connected Vehicle Roadside Unit 7.000 0.000
EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type IlI) 0.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty Ill) (FR36) 1.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 1.000 89,236.08
89,236.08000 1.000 89,236.08
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00

26,353.95000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0220

1775 614-87010

1780 614-87015

1785 614-87024

1790 614-87320

1795 614-87350

1796 614-87350

1797 614-87350

1800 614-87402

1800

1805 614-87413

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Buffer Tube Fan Out Kit

*Fiber Optic Termination Panel (24 Fiber)

*Closed Circuit Television

*Test Fiber Optic Cable

Test Fiber Optic Cable (FR36)

Test Fiber Optic Cable (CO74)

*Breakaway Tapered ITS Pole Steel (40 Feet)

MATERIAL ALLOWANCE Pole, Breakaway ITS

*Fiber Optic Cable (Multi Mode) (12 Strands)

ESTIMATE NO: 0031

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6,710.000
LF
3.60000

6.000
EACH
739.20000

6.000
EACH
1,383.90000

4.000
EACH
13,322.40000

1.000
LS
4,272.45000

1.000
LS
17,341.95000

0.000
LS
2,467.50000

4.000
EACH
11,632.95000

EACH
2,450.00000

5,890.000
LF
4.04000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,146.000
1,724.000
2,870.000

2.000
0.000
2.000

2.000
0.000
2.000

4.000
0.000
4.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

4.000
0.000
4.000

0.000
0.000
0.000

3,390.000
0.000
3,390.000

Page 48
ESTIMATE RUN 09/14/2021

15:00:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
6,206.40
10,332.00
0.00
1,478.40
0.00
2,767.80
0.00
53,289.60
0.00
0.00
0.00
17,341.95
0.00
0.00
0.00
46,531.80
0.00
0.00
0.00
13,695.60
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PCN: 22590-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 3.000 11,881.80
3,960.60000 3.000 11,881.80

CAT 0220 CURRENT AMT$ 2,285,235.01 $ 132,474.03 $ 1,551,997.51
CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 9,628.000 8,471.000
cY 0.000 0.00
15.54000 8,471.000 131,639.34
1813 206-00100 Str Bkfl (CL 1) 11,165.000 10,215.000
cY 0.000 0.00
44.52000 10,215.000 454,771.80
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 10,215.000
cY 0.000 0.00
8.88000 10,215.000 90,709.20
1815 420-00000 *Geomembrane 3,437.000 3,437.000
SY 0.000 0.00
10.98000 3,437.000 37,738.26
1820 502-00460 Pile Tip 162.000 162.000
EACH 0.000 0.00
186.73000 162.000 30,250.26
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0031
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
103.33330 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0031
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 2.000
EACH 0.000 0.00
85.00000 2.000 170.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 36.000 36.000
EACH 0.000 0.00
1,779.45000 36.000 64,060.20

1830 502-11489 *Steel Piling (HP 14x89) 11,280.000 11,280.000
LF 0.000 0.00
91.75000 11,280.000 1,034,940.00

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0031 15:00:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 345.000 345.000
502.13
) LF 0.000 0.00
73.40000 345.000 25,323.00
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 11.000
EACH 0.000 0.00
4,926.29000 11.000 54,189.19
1855 515-00120 *Waterproofing (Membrane) 8,076.000 8,076.000
SY 0.000 0.00
15.91000 8,076.000 128,489.16
1860 515-00400 *Concrete Sealer 437.000 423.500
SY 0.000 0.00
13.02000 423.500 5,513.97
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 589.000
LF 0.000 0.00
245.61000 589.000 144,664.29
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 128.000
LF 0.000 0.00

27.01000 128.000 3,457.28
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CAT NOO0300 STRUCTURES

1875 601-03040 *Concrete Class D (Bridge) 3,895.000 3,884.790
CcY 0.000 0.00
719.60000 3,884.790 2,795,494.88

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00

16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
CcYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cY 0.000 0.00

20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cYy 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cY 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 0.000
NCU 0.000 0.00
22.80248 0.000 0.00

1880 601-03050 *Concrete Class D (Wall) 214.000 62.300
cY 0.000 0.00
564.15000 62.300 35,146.55
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CAT NOO0300 STRUCTURES

1885 601-40301 *Structural Concrete Coating 17,522.000 16,025.500
SF 0.000 0.00
1.45000 16,025.500 23,236.98
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 10,602.000
SF 0.000 0.00
1.34000 10,602.000 14,206.68
1895 602-00000 *Reinforcing Steel 4,047.000 4,047.000
LB 0.000 0.00
1.06000 4,047.000 4,289.82
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 754,056.000 714,146.400
LB 0.000 0.00
1.24000 714,146.400 885,541.54
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 770.000 770.000
LF 0.000 0.00
89.87000 770.000 69,199.90
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 961.000 961.000
LF 0.000 0.00
158.81000 961.000 152,616.41
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00

73.80000 0.000 0.00
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CAT NOO0300 STRUCTURES

1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 195.000
LF 0.000 0.00
51.22000 195.000 9,987.90
1935 613-00200 *2 Inch Electrical Conduit 3,038.000 3,034.000
LF 0.000 0.00
12.55000 3,034.000 38,076.70
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 2,160.000
LF 0.000 0.00
253.37000 2,160.000 547,279.20
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000
LF 0.000 0.00
5.24805 0.000 0.00
1940 MATERIAL ALLOWANCE Prestress Girder 0.000
LF 0.000 0.00
155.82000 0.000 0.00
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 14,730.000
SF 0.000 0.00
56.09000 14,730.000 826,205.70
1945 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1945 MATERIAL ALLOWANCE Prestressed Box Less than 0.000
32"--DP-DQ-DR-Ph 2
SF 0.000 0.00
36.32000 0.000 0.00
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 0.000
EACH 0.000 0.00
36.32000 0.000 0.00
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00

51.02000 14,728.000 751,422.56
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CAT NOO0300 STRUCTURES

1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000  *Shotcrete 0.000 0.000
sy 0.000 0.00
117.86000 0.000 0.00
1981 206-01800  Shoring (A 20) 1.000 1.000
Ls 0.000 0.00
63,801.42000 1.000 63,801.42
1986 206-01801  Shoring (A 21) 1.000 1.000
Ls 0.000 0.00
60,158.60000 1.000 60,158.60
1991 206-01802  Shoring (A 22) 1.000 1.000
Ls 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803  Shoring (A 23) 1.000 1.000
Ls 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804  Shoring (A 24) 1.000 1.000
Ls 0.000 0.00
123,760.44000 1.000 123,760.44
2006 206-01805  Shoring (A 25) 1.000 1.000
Ls 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705  Brdg Rail Ty 7 (Spec) 959.000 959.000
LF 0.000 0.00
124.89000 959.000 119,769.51
CAT0300  CURRENT AMTS$ 9,193,046.29 $ 0.00 $ 8,943,563.55

CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 5,900.000
LF 0.000 0.00
188.08000 5,900.000 1,109,672.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1841 504-04425 Architectural Precast Concrete Panel 57,780.000 57,780.000
SF 0.000 0.00
32.42000 57,780.000 1,873,227.60
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 43150 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 40832 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 2958 LF H- 17-Cl 0.000
SF 0.000 0.00
3.71709 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1915 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1846 507-00000 Conc S and D Pave 30.000 26.000
cY 0.900 756.00
840.00000 26.900 22,596.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 445.000
SY 0.000 0.00
31.50000 445.000 14,017.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 292.000
LF 0.000 0.00
144.74000 292.000 42,264.08
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00

13.10000 1,780.000 23,318.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1960 206-00000 *Structure Excavation 18,885.000 18,850.000
cY 0.000 0.00
15.54000 18,850.000 292,929.00
1965 206-00050 *Structure Backfill (Special) 882.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 26,770.000 26,751.000
cY 0.000 0.00
44.52000 26,751.000 1,190,954.52
1975 206-00360 *Mechanical Reinforcement of Soil 14,982.000 14,982.000
cY 0.000 0.00
8.88000 14,982.000 133,040.16
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 6,782.000
Sy 0.000 0.00

10.98000 6,782.000 74,466.36
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CAT NOO0310 WALLS (Noise, Median, Outside)

2010 504-04420 *Precast Panel Facing 22,200.000 22,200.000
SF 0.000 0.00
38.14000 22,200.000 846,708.00
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400 Concrete Sealer 3,679.000 2,647.000
5% 0.000 0.00
13.02000 2,647.000 34,463.94
2018 601-03050 Conc CL D (Wall) 3,202.000 3,201.700
CcY 0.000 0.00
564.15000 3,201.700 1,806,239.06
2019 601-40301 Struct Conc Coating 154,946.000 139,038.000
SF 1,095.000 1,587.75
1.45000 140,133.000 203,192.85
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 32,129.000
SF 0.000 0.00
1.34000 32,129.000 43,052.86
2025 602-00000 *Reinforcing Steel 123,597.000 123,597.000
LB 0.000 0.00
1.06000 123,597.000 131,012.82
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 145,464.000 144,513.000
LB 0.000 0.00
1.24000 144,513.000 179,196.12
2032  606-10700 Brdg Rail Ty 7 3,552.000 3,552.000
LF 0.000 0.00
89.87000 3,552.000 319,218.24

CATO0310 CURRENT AMT$ 8,647,127.14 $ 2,343.75 $ 8,491,141.25
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Page 61
ESTIMATE RUN 09/14/2021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CAT 0400

3.000
EACH
100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

3.000
0.000
3.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

CURRENT AMT$ 1,188,710.37

PROJECT TOTAL CURRENT AMT $25,705,283.71

15:00:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
302,429.58
0.00
796,559.65
0.00
67,041.14
0.00
22,680.00
$ 0.00 $ 1,188,710.37

$ 2,705,616.26  $14,732,366.89



